COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2003

ESTI MATE SUMVARY 02: 25: 33
CONTI D: C12395 ESTI MATE NO 0003 PROG SPEC YR: 2002
PCN: 12395-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI ME ALLOW 115 WORK DAYS
125 3 mi Nof Butte Cr. Inch PERCENT TIME:  42.61 ORI G TI ME ALLOW 100 WORK DAYS
PROQJECT NO BR 0251- 152
125 3 m N of Butte C. Inch
NAVE OF ROAD: 025
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 05/ 2003 DATE TI ME STARTED 05/19/2003
9002 N. MOORE RD. DATE LET 04/ 03/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2003 DATE TI ME SToPPED 01/21/2004
DATE CONTRACT EXECUTED  05/12/2003 DATE ACCEPTED 01/21/ 2004
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/19/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PROQJECT AMT: $ 949, 806. 79 PARTI Cl PATI NG $ 592, 159. 09 $ 297, 978. 87
AWARD PRQJECT AMT: $ 944, 374. 18 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 62. 35% TOTAL EARNI NGS 592, 159. 09 297,978. 87
FUNDS AVAI LABLE: $ 357, 647. 70 STOCKPI LED MATERI ALS 13, 926. 25 13,926. 25
GROSS EARNI NGS 606, 085. 34 311, 905. 12
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,430.71 -1,018.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 603, 654. 63 310, 887. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 603, 654. 63 310, 887. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 310, 887. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00026

0010 202-00090

0015 202-00240

0020 202-00810

0025 202-01000

0030 202-01130

0035 202-01300

0040 203-00060

0045 203-01500

0050 207-00205

0055 208- 00005

C12395
12395-BI D
BR 0251-152
| TEM
DESCRI PTI ON

REMOVAL OF SLOPE AND DI TCH PAVI NG

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

BLADI NG

TOPSO L

*ERCSI ON LOG

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 08/ 05/ 2003

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

02: 25: 33

AMOUNT

388.

45

97

304

2,624

847.

588.

42

65

.00

81

30

58

69

.00

87

.00

.00



CONTI D: C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12395-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 285. 26
285. 25520 1. 000 285. 26
0065 208-00205 EROSI ON CONTROL SUPERVI SOR 10. 000 0. 000
HOUR 0. 000 0. 00
45. 64500 0. 000 0. 00
0070 212-00006  *SEEDI NG ( NATI VE) 3.380 0. 000
ACRE 0. 000 0. 00
554. 26120 0. 000 0. 00
0075 213-00003  *MJILCHI NG (VEED FREE) 3.380 0. 000
ACRE 0. 000 0. 00
391. 24320 0. 000 0. 00
0080 213-00061  *MJILCH TACKI FI ER 676. 000 0. 000
LB 0. 000 0. 00
1. 63020 0. 000 0. 00
0085 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
sy 0. 000 0. 00
1. 63020 0. 000 0. 00
0090 304-06007  AGGREGATE BASE COURSE (CLASS 6) 95. 340 0. 000
cy 0. 000 0. 00
26. 31760 0. 000 0. 00
0095 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 1, 486. 070 0. 000
TON 0. 000 0. 00
57. 21930 0. 000 0. 00
0100 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 410. 000 0. 000
GAL 0. 000 0. 00
3.31470 0. 000 0. 00
0105 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 1,071. 000 0. 000
sy 964. 000 1,731.73
1. 79640 964. 000 1,731.73
0110 506-00218 RIPRAP (18 | NCH) 1, 132. 000 18. 000
cy 964. 000 29, 402. 00
30. 50000 982. 000 29, 951. 00



CONTI D: C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12395- Bl D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
195. 62160 0. 000 0. 00
0120 601-03020 CONCRETE CLASS D (M SCELLANEOUS) 47.670 0. 000
cy 0. 000 0.00
206. 87190 0. 000 0. 00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 687. 500 0. 000
LF 0. 000 0.00
11. 41130 0. 000 0. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00
543. 39330 0. 000 0. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
836. 82570 0. 000 0. 00
0140 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0.00
472.75220 0. 000 0. 00
0145 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 0. 000
EACH 0. 000 0.00
1, 304. 14390 0. 000 0. 00
0150 607-00005 *END POST 0. 000 0. 000
EACH 0. 000 0.00
157. 58410 0. 000 0. 00
0155 607-00010 *CORNER AND LI NE BRACE PQOST 0. 000 0. 000
EACH 0. 000 0.00
157. 58410 0. 000 0. 00
0160 607-01000 *FENCE BARBED W RE W TH METAL POSTS 0. 000 0. 000
LF 0. 000 0.00
2.17360 0. 000 0. 00
0165 612-00001  DELI NEATOR (TYPE I) 3.000 0. 000
EACH 0. 000 0.00
17. 38860 0. 000 0. 00



CONTI D C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12395- Bl D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00003 DELI NEATOR (TYPE I11) 4.000 0. 000
EACH 0. 000 0. 00
19. 56220 0. 000 0. 00
0175 614-00011 SI GN PANEL (CLASS I) 3. 000 0. 000
SF 0. 000 0. 00
17. 38860 0. 000 0.00
0180 614-00200 STEEL SI GN POST (U 2) 16. 000 0. 000
LF 0. 000 0. 00
15. 21500 0. 000 0. 00
0185 615-00050 EMBANKMENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0. 00
1, 956. 21580 0. 000 0. 00
0190 621-00425 *DETOUR 1.000 0. 800
LS 0. 000 0. 00
159, 964. 40250 0. 800 127,971.52
0195 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 440
LS 0. 320 3,477.72
10, 867. 86570 0.760 8, 259. 58
0200 626-00000 *MOBI LI ZATI ON 1.000 0. 600
LS 0. 400 31, 105. 86
77, 764. 65860 1.000 77,764. 66
0205 627-00005 *EPOXY PAVEMENT MARKI NG 46. 000 0. 000
GAL 0. 000 0. 00
108. 67870 0. 000 0.00
0210 630-00007 *TRAFFI C CONTROL | NSPECTI ON 152. 000 30. 000
DAY 35. 000 6, 562. 50
187. 50000 65. 000 12,187.50
0215 630-00012 *TRAFFI C CONTRCL MANAGEMENT 25. 000 13. 000
DAY 0. 000 0. 00
212. 00000 13. 000 2,756. 00
0220 630-80002 *FLASHI NG BEACON ( SOLAR) 4.000 2.000
EACH 0. 000 0. 00

105. 41830 2.000 210. 84



CONTI D: C12395

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 12395- Bl D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
85. 04100 0. 000 0. 00
0230 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 12. 000 4. 000
EACH 2.000 32.60
16. 30180 6. 000 97.81
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 27.000 12. 000
EACH 1. 500 32.60
21. 73570 13. 500 293. 43
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 22.000 10. 000
EACH 1. 000 27.17
27.16970 11. 000 298. 87
0245 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
2, 716. 96640 1. 000 2,716.97
0250 630-80360 *DRUM CHANNELI ZI NG DEVI CE 95. 000 44. 500
EACH 0. 000 0.00
21. 73570 44,500 967. 24
0255 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 5. 000 1. 000
EACH 0. 000 0.00
23.90930 1. 000 23.91
0260 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 9. 000 4.500
EACH 0. 000 0.00
25. 53950 4. 500 114. 93
0265 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2, 200. 000 1, 100. 000
LF 0. 000 0.00
27.73620 1, 100. 000 30, 509. 82
0270 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) -512. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12395-BI D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 525. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -1,662.130 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  540,561.67 $ 72,657.44% 301, 038. 39
CAT NO0201 W NGWALL REPAI R AT BRANTZELL ARROYO
0385 202-00150 REM WALL 1. 000 0. 000
EACH 0. 000 0.00
987. 54000 0. 000 0. 00
0390 206-00000 STR EXCAV 104. 000 0. 000
cy 0. 000 0. 00
6. 41000 0. 000 0. 00
0395 206-00100 STR BKFL (CL 1) 104. 000 0. 000
cy 0. 000 0. 00
27. 55000 0. 000 0. 00
0400 206-01781  SHORING (A 1) 1. 000 0. 000
LS 0. 000 0. 00
9, 487. 00000 0. 000 0. 00
0405 506-00030 GROUTED RI PRAP 134. 570 0. 000
cy 0. 000 0. 00
98. 50000 0. 000 0. 00
0410 601-03000 CONC CL D 35.210 0. 000
cy 0. 000 0. 00
252. 00000 0. 000 0. 00




CONTI D C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12395- Bl D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 W NGMLL REPAIR AT BRANTZELL ARROYO

0415 602-00000  REINF STEEL 1, 422. 000 0. 000
LB 0. 000 0.00
0. 63000 0. 000 0. 00
0420 630-00007  TRAF CTRL | NSPECTI ON 11. 000 0. 000
DAY 0. 000 0. 00
187. 50000 0. 000 0. 00
0425 630-00012  TRAF CTRL MGMT 6. 000 0. 000
DAY 0. 000 0.00
212. 00000 0. 000 0. 00
0430 630-80342  CONST TRAF SIGN (B) 8. 000 0. 000
EACH 0. 000 0. 00
21. 74000 0. 000 0. 00
0435 630-80343 CONST TRAF SIGN (O 0. 000 0. 000
EACH 0. 000 0.00
27.17000 0. 000 0. 00
0440 630-80358  FLASH ARROW PANEL (C TY) 1. 000 0. 000
EACH 0. 000 0. 00
2,716. 97000 0. 000 0.00
0445 630-80360  DRUM CHANNEL DEV 50. 000 0. 000
EACH 0. 000 0.00
21. 74000 0. 000 0. 00
CAT 0201  CURRENT AMT $  44,342.70% 0.00% 0. 00

CAT NOO300 M 17-BF

0300 202-00400 REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
23,500. 00000 1. 000 23, 500. 00
0305 206-00000 STRUCTURE EXCAVATI ON 281. 000 281. 000
(14 0. 000 0. 00
6.41110 281. 000 1, 801. 52
0310 206-00100 STRUCTURE BACKFI LL (CLASS 1) 260. 250 0. 000
CcY 115. 000 3,167. 86

27.54660 115. 000 3, 167. 86



CONTI D C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12395- Bl D ESTI MATE RUN 08/ 05/ 2003
PRQJECT: BR 0251- 152 ESTI MATE NO 0003 02: 25: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0O300 M 17-BF

0315 206-00200 STRUCTURE BACKFI LL (CLASS 2) 66. 000 0. 000
Cy 66. 000 720.61
10. 91830 66. 000 720. 61
0320 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 260. 250 0. 000
cY 115. 000 3,058. 61
26. 59660 115. 000 3,058. 61
0325 403-33851 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 109. 190 0. 000
TON 0. 000 0. 00
57. 21930 0. 000 0.00
0330 502-11274 STEEL PILING (HP 12X74) 434. 000 434. 000
LF 0. 000 0.00
23. 28660 434. 000 10, 106. 38
0335 515-00120 *WATERPROOFI NG ( MEMBRANE) 627. 000 0. 000
Sy 0. 000 0. 00
9. 95500 0. 000 0.00
0340 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 0. 000 0.00
103. 64290 0. 000 0.00
0340 MATERI AL ALLOWANCE EXPANSI ON JO NT MATERI AL 0. 000
LF 76. 000 5, 100. 00
67. 10530 76. 000 5, 100. 00
0345 601- 03040 CONCRETE CLASS D (BRI DGE) 240. 250 0. 000
cY 156. 100 29, 502. 90
189. 00000 156. 100 29, 502. 90
0350 602-00000 * REI NFORCI NG STEEL 6, 043. 000 6, 043. 000
LB 0. 000 0. 00
0. 62890 6, 043. 000 3, 800. 44
0355 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 28, 150. 000 0. 000
LB 14, 481. 000 9, 111. 45
0. 62920 14, 481. 000 9, 111. 45
0360 606-11030 *BRI DGE RAIL TYPE 10M 307. 000 0. 000
LF 0. 000 0. 00

68. 55410 0. 000 0. 00



CONTI D C12395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12395- Bl D ESTI MATE RUN
PRQJECT: BR 0251- 152 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0O300 M 17-BF

0360 MATERI AL ALLOMANCE BRI DGE RAIL TYPE 10R 0. 000
LF 307. 000 8, 826. 25
28. 75000 307. 000 8, 826. 25
0365 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 4, 280. 000 0. 000
SF 4, 280. 000 179, 760. 00
42.00000 4, 280. 000 179, 760. 00

CAT 0300 CURRENT AMI $  338,311.49%$ 239,247.68% 278, 456.02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
14, 262. 22720 1. 000 14, 262. 23
0375 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
11, 220. 80750 1. 000 11, 220. 81
0380 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1,107. 88920 1. 000 1,107.89
CAT 0400 CURRENT AMI  $ 26,590.93 % 0.00% 26, 590. 93

PRQJECT TOTAL CURRENT AMI $  949,806.79 % 311,905.12% 606, 085. 34



